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Subject: Polrep 6, Phase 2

Mahoningside Power Plant
650 Summit Street, Warren, OH

POLREP No.: 6

M. Keys, City of Warren

Reporting Period: 3/28/2005 - 4/1/2005 D.O. #:

1/19/2005
2/20/2005

Start Date:

Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

Site Description
o Refer to Polrep 1.

Current Activities
CURRENT ACTIVITIES:

Duty Officer, NRC

Site #: B5P4

0031
Response Authority: CERCLA
Response Type: Time-Critical
NPL Status: Non NPL
Incident Category: Removal Action
Contract # 68-55-03-06

From March 28 - April I, 2005, approximately 1020yds3 of low-level PCB material
containing regulated levels of asbestos was shipped off-site for landfill disposal. Personal
air sampling for asbestos is being conducted daily. Dust particulate air monitoring is being
conducted daily. " Pile C[ is currently being segregated and reconfigured. Areas that are
known to contain regulated levels of PCBs are being segregated. The remainder of the
material is being reconfigured into manageable piles and characterized, through sampling,
to determine final disposition. Large site debris is being decontaminated by pressure

washing; then characterized.



SITE ACTIVITIES TO DATE:

On March 29, 2005, crews remobilized to the site. Low-level PCB materials that contained
regulated levels of asbestos were staged into load-out pile for future disposal. Dust control
of work areas was performed as needed and pressure washing of large debris was
conducted.

On March 30, 2005, low-level PCB materials that contained regulated levels of asbestos
were staged into load-out pile for future disposal. Reconfiguring of ["Pile CC into 40yds?
sub-piles continued. Dust control of work areas was performed as needed and pressure
washing of large debris was conducted.

On March 31, 2005, approximately 580yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Reconfiguring of [7Pile CUJ into 40yds? sub-piles continued. Dust control
was performed as needed and pressure washing of large debris was conducted.

On April 1, 2005, approximately 440yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Reconfiguring of [1Pile C{1 into 40yds® sub-piles continued. Soil samples
from each sub-pile were collected and delivered to Severn Trent Laboratory, Canton, Ohio,
for analysis. Dust control was performed as needed and pressure washing of large debris
was conducted.

Planned Removal Actions
»  Segregate known areas of high-level PCB contaminated materials.
e  Characterize remaining materials for PCB and asbestos content.
e  Continue T&D of high-level PCB contaminated material.
e  Characterize large debris removed from the debris piles.
e  Conduct verification clearance sampling from work areas.

Next Steps
»  Continue transporation and disposal (T&D) of low-level PCB materials containing
regulated levels of asbestos.
e  Continue T&D of materials containing regulated levels of PCBs.

Key Issues
. A media update was conducted on March 30, 2005. The event was hosted by the
Mayor's office, City of Warren.

Estimated Costs *

i Budgeted ' Total To iRemaining; % ,




Date | Remaining |

Extramural Costs

ERRS - Cleanup Contractor $800,000.00

$520,000.00 | $280,000.00:  35.00%

RST/START $60,000.00

$28,500.00| $31,500.00/  52.50%

Intramural Costs

USEPA - Direct (Region, HQ) | $15,000.00

$6,900.00|  $8,100.00]  54.00%

USEPA - InDirect. | $32,000.00

$13,800.00| $18,200.00]  56.88%

Total Site Costs [ $907,000.00

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

www.epaosc.ore/mahoningside




